Sequence of Planning Activities

IDENTIFY ISSUES,
PLANNING SCOPING SUMMARY
STEPS REPORT, DEVELOP
PLANNING CRITERIA

COLLECT
INFORMATION,

ANALYZE MANAGEMENT
SITUATION, FORMULATE
ALTERNATIVES

ASSESS EFFECTS

OF ALTERNATIVES DRAFT RMP/EIS

!

PROPOSED RMP/
FINAL EIS AND
RECORD OF
DECISION

IMPLEMENT PLAN,
MONITOR, AND
ADAPTTO
CHANGING
CONDITIONS

!

PUBLIC e Public meetings (9)

¢ Agency contacts e Agency contacts ¢ 90-day public

PARTICIPATION in July 2002 * Public workshops * Public workshops and agency
ACTIVITIES e Comment period for in Spring 2004 vy @ 1D
scoping through ¢ Public workshops RMP/EIS

September 30, 2002 in Summer 2004 e Public hearings

¢ 30-day public e Community

review and assistance with
protest period of implementation
Proposed RMP/ and monitoring
Final EIS

e Governor's
Consistency
Review

March 2006 -
September 2006

October 2003 —
March 2006

September 2006 —
December 2006

April 2002 -
October 2003

January 2007 -
July 2007

July 2007
and beyond




